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ESTIMATE RUN 03/31/2008

ESTIMATE SUMMARY 16:41:31
CONTID: C14557 ESTIMATE NO: 0010 PROG SPEC YR:2005
PCN: 14557-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 216.( DAYS TIME ALLOW: 280 WORK DAYS
MAIN & 6TH STREETS IN ALAMOSA PERCENT TIME: 77.14 ORIG TIME ALLOW: 280 WORK DAYS
PROJECT NO: NH 1602-099
MAIN & 6TH STREETS IN ALAMOSA
NAME OF ROAD: 160A
PROJECT COUNTIES: ALAMOSA
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/29/2008 DATE TIME STARTED 03/30/2007
6374 S. RACINE CIRCLE DATE LET 02/22/2007 DATE WORK BEGAN 04/09/2007
DATE AWARDED 03/16/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/28/2007 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 03/30/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,822,764.35 PARTICIPATING $ 8,364,574.53 S 40,864.90
AWARD PROJECT AMT: $ 8,008,939.59 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 85.15% TOTAL EARNINGS 8,364,574.53 40,864.90
FUNDS AVAILABLE: $ 1,458,189.82 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,364,574.53 40,864.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -120,134.09 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,244,440.44 40,864.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,244,440.44 40,864.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40,864.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00001
0015 202-00019
0020 202-00035
0025 202-00200
0030 202-00203
0035 202-00210
0040 202-00246
0045 202-00250
0050 202-00810
0055 202-00818

C14557
14557-BID
NH 1602-099
ITEM
DESCRIPTION

CLEARING AND GRUBBING

*REMOVAL OF STRUCTURE

*REMOVAL OF INLET

*REMOVAL OF PIPE

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

REMOVAL OF STEEL SIGN GROUND STUB BASE

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00821 *REMOVAL OF SIGN PANEL 54.000 50.000
EACH 4.000 108.00
27.00000 54.000 1,458.00
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.750
LS 0.250 4,320.00
17,280.00000 1.000 17,280.00
0070 202-01000 REMOVAL OF FENCE 588.000 588.000
LF 0.000 0.00
5.00000 588.000 2,940.00
0075 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 15,532.000 15,532.000
cy 0.000 0.00
1.00000 15,532.000 15,532.00
0080 203-00100 MUCK EXCAVATION 13,699.000 13,699.000
cy 0.000 0.00
14.15000 13,699.000 193,840.85
0085 203-01100 PROOF ROLLING 32.000 32.000
HOUR 0.000 0.00
55.00000 32.000 1,760.00
0090 203-01140 ROLLING 40.000 4.000
HOUR 0.000 0.00
70.00000 4.000 280.00
0095 203-01500 BLADING 40.000 3.000
HOUR 0.000 0.00
105.00000 3.000 315.00
0100 203-01515 BACKHOE (LANDSCAPING) 10.000 7.000
HOUR 0.000 0.00
55.00000 7.000 385.00
0105 203-01555 DOZING (LANDSCAPING) 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0110 203-01594 COMBINATION LOADER 40.000 10.000
HOUR 0.000 0.00

65.00000 10.000 650.00
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PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT : NH 1602-099 ESTIMATE NO: 0010 16:41:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 *POTHOLING 176.050 176.050
HOUR 0.000 0.00
220.00000 176.050 38,731.00
0120 207-00305 WETLAND TOPSOIL 75.000 0.000
cY 0.000 0.00
16.20000 0.000 0.00
0125 207-00310 STOCKPILE WETLAND TOPSOIL 75.000 0.000
(3¢ 0.000 0.00
25.92000 0.000 0.00
0130 208-00005 EROSION LOG 100.000 30.000
LF 20.000 200.00
10.00000 50.000 500.00
0135 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0140 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 519.000 519.000
LF 0.000 0.00
10.00000 519.000 5,190.00
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.800
L S 0.000 0.00
2,400.00000 0.800 1,920.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.830
L S 0.000 0.00
5,600.00000 0.830 4,648.00
0160 208-00300 TEMPORARY BERMS 725.000 725.000
LF 0.000 0.00
20.00000 725.000 14,500.00
0165 210-00035 *RESET WATER METER 4.000 4.000
EACH 0.000 0.00
304.79000 4.000 1,219.16
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PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0170 210-00050 *RESET FIRE HYDRANT 5.000 5.000
EACH 0.000 0.00
1,828.65000 5.000 9,143.25
0175 210-00810 *RESET GROUND SIGN 25.000 19.000
EACH 6.000 1,004.40
167.40000 25.000 4,185.00
0180 210-04010 *ADJUST MANHOLE 14.000 14.000
EACH 0.000 0.00
1,219.10000 14.000 17,067.40
0185 210-04015 *MODIFY MANHOLE 11.000 11.000
EACH 0.000 0.00
2,525.37000 11.000 27,779.07
0190 210-04050 *ADJUST VALVE BOX 52.000 52.000
EACH 0.000 0.00
304.78000 52.000 15,848.56
0195 212-00006 *SEEDING (NATIVE) 1.200 0.000
ACRE 0.000 0.00
5,400.00000 0.000 0.00
0200 212-00028 *SEEDING (WETLANDS) 0.100 0.000
ACRE 0.000 0.00
10,800.00000 0.000 0.00
0205 212-00032 *SOIL CONDITIONING 1.200 0.000
ACRE 0.000 0.00
7,020.00000 0.000 0.00
0210 213-00002 *MULCHING (WEED FREE HAY) 1.300 0.000
ACRE 0.000 0.00
5,400.00000 0.000 0.00
0215 213-00061 *MULCH TACKIFIER 700.000 700.000
LB 0.000 0.00
3.24000 700.000 2,268.00
0220 214-01010 *BRUSH LAYER CUTTING 500.000 0.000
EACH 0.000 0.00
5.40000 0.000 0.00
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PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 215-00600 *TRANSPLANT PLUG 50.000 0.000
EACH 0.000 0.00
10.80000 0.000 0.00
0230 217-00020 HERBICIDE TREATMENT 4.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0235 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.850
LS 0.000 0.00
8,611.92000 0.850 7,320.13
0240 250-00050 *MONITORING TECHNICIAN 50.000 50.000
HOUR 0.000 0.00
92.88000 50.000 4,644.00
0245 250-00110 *HEALTH AND SAFETY OFFICER 501.000 501.000
HOUR 0.000 0.00
134.87000 501.000 67,569.87
0250 250-00120 *MATERIAL SAMPLING AND DELIVERY 21.000 21.000
EACH 0.000 0.00
103.68000 21.000 2,177.28
0255 250-00200 MATERIAL HANDLING (STOCKPILE) 252.000 252.000
cy 0.000 0.00
20.00000 252.000 5,040.00
0260 250-00210 *SOLID WASTE DISPOSAL 146.450 146.450
cY 0.000 0.00
64.58000 146.450 9,457.74
0265 250-00220 *HAZARDOUS WASTE DISPOSAL 100.000 0.000
cy 0.000 0.00
157.90000 0.000 0.00
0270 304-05006 *AGGREGATE BASE COURSE (CLASS 5) (SPECIAL) 40,732.000 40,732.000
SY 0.000 0.00
10.24000 40,732.000 417,095.68
0275 304-06000 AGGREGATE BASE COURSE (CLASS 6) 224.000 69.720
TON 0.000 0.00
29.00000 69.720 2,021.88
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PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 489.140 482.730
TON 0.000 0.00
259.20000 482.730 125,123.62
0285 403-34731 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 843.420 843.420
TON 0.000 0.00
179.43000 843.420 151,334.85
0286 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) CHANGE 1,005.360 1,005.360
HMA - BOTTOM MAT ONLY
TON 0.000 0.00
172.71000 1,005.360 173,635.73
0290 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
12.96000 0.000 0.00
0295 412-00600 CONCRETE PAVEMENT (6 INCH) 1,957.000 1,957.000
sy 0.000 0.00
44.55000 1,957.000 87,184.35
0300 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) 30,272.000 30,272.000
SY 0.000 0.00
53.25000 30,272.000 1,611,984.00
0300 MATERIAL ALLOWANCE CONCRETE PAVEMENT (11 1/2 INCH) 0.000
sy 0.000 0.00
4.82000 0.000 0.00
0305 412-01152 *CONCRETE PAVEMENT (11-1/2 INCH) (FAST TRACK) 1,300.000 1,300.000
SY 0.000 0.00
60.25000 1,300.000 78,325.00
0310 503-00018 DRILLED CAISSON (18 INCH) 4.000 0.000
LF 0.000 0.00
339.12000 0.000 0.00
0315 503-00036 *DRILLED CAISSON (36 INCH) 551.000 551.000
LF 0.000 0.00
339.12000 551.000 186,855.12
0320 506-00212 RIPRAP (12 INCH) 119.000 119.000
cy 0.000 0.00
91.80000 119.000 10,924.20
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PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 601-01000 CONCRETE CLASS B 30.000 28.100
cy 0.000 0.00
626.40000 28.100 17,601.84
0330 601-03030 CONCRETE CLASS D (BOX CULVERT) 0.000 0.000
cY 0.000 0.00
583.20000 0.000 0.00
0335 602-00020 REINFORCING STEEL (EPOXY COATED) 2,150.000 2,132.000
1B 0.000 0.00
0.92000 2,132.000 1,961.44
0340 603-01125 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 440.000 440.000
LF 0.000 0.00
69.66000 440.000 30,650.40
0345 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,121.000 1,121.000
LF 0.000 0.00
73.44000 1,121.000 82,326.24
0350 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 669.000 669.000
LF 0.000 0.00
81.00000 669.000 54,189.00
0355 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 177.000 177.000
LF 0.000 0.00
136.08000 177.000 24,086.16
0360 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,577.000 4,577.000
LF 0.000 0.00
137.16000 4,577.000 627,781.32
0365 603-02180 *23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 139.000 139.000
LF 0.000 0.00
104.76000 139.000 14,561.64
0370 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,220.08000 2.000 2,440.16
0375 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00

1,349.36000 1.000 1,349.36



CONTID: C14557 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,885.47000 2.000 5,770.94
0385 604-13010 *INLET TYPE 13 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
7,952.54000 1.000 7,952.54
0390 604-19105 *INLET TYPE R L 5 (5 FOOT) 17.000 17.000
EACH 0.000 0.00
5,190.16000 17.000 88,232.72
0395 604-19110 *INLET TYPE R L 5 (10 FOOT) 16.000 16.000
EACH 0.000 0.00
6,733.45000 16.000 107,735.20
0400 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 7.000 7.000
EACH 0.000 0.00
8,757.02000 7.000 61,299.14
0405 604-20000 *OUTLET STRUCTURE 1.000 0.000
EACH 0.000 0.00
8,757.01000 0.000 0.00
0410 604-30005 *MANHOLE SLAB BASE (5 FOOT) 14.000 14.000
EACH 0.000 0.00
3,430.56000 14.000 48,027.84
0415 604-30010 *MANHOLE SLAB BASE (10 FOOT) 11.000 11.000
EACH 0.000 0.00
5,067.05000 11.000 55,737.55
0420 604-50200 *MANHOLE RING AND COVER 0.000 0.000
EACH 0.000 0.00
1,466.20000 0.000 0.00
0425 607-11525 FENCE (PLASTIC) 140.000 140.000
LF 0.000 0.00
5.00000 140.000 700.00
0430 608-00000 CONCRETE SIDEWALK 4,100.000 3,845.000
sy 0.000 0.00

26.54000 3,845.000 102,046.30
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PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 608-00010 CONCRETE CURB RAMP 429.000 265.000
sy 0.000 0.00
83.40000 265.000 22,101.00
0440 609-20010 CURB TYPE 2 (SECTION B) 157.000 157.000
LF 0.000 0.00
20.56000 157.000 3,227.92
0445 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,534.000 2,534.000
LF 0.000 0.00
13.51000 2,534.000 34,234.34
0450 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 14,986.000 13,803.500
LF 0.000 0.00
14.40000 13,803.500 198,770.40
0455 609-24000 GUTTER TYPE 2 SPECIAL 90.000 82.000
LF 0.000 0.00
57.36000 82.000 4,703.52
0460 609-24008 GUTTER TYPE 2 (8 FOOT) 124.000 124.000
LF 0.000 0.00
46.25000 124.000 5,735.00
0465 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 21,039.000 21,008.000
SF 0.000 0.00
5.69000 21,008.000 119,535.52
0470 612-00003 DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
21.60000 0.000 0.00
0475 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 11,434.000 11,011.000
LF 423.000 6,488.82
15.34000 11,434.000 175,397.56
0480 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,175.000 785.000
LF 0.000 0.00
17.71000 785.000 13,902.35
0485 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,763.000 3,763.000
LF 0.000 0.00
13.82000 3,763.000 52,004.66
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PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0490 613-07000 *PULL BOX (SPECIAL) 30.000 23.000
EACH 7.000 5,254.20
750.60000 30.000 22,518.00
0495 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 6.000 0.000
EACH 6.000 32,335.20
5,389.20000 6.000 32,335.20
0500 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 35.000 29.000
EACH 6.000 2,592.00
432.00000 35.000 15,120.00
0505 614-00011 *SIGN PANEL (CLASS I) 1,506.000 1,371.000
SF 17.000 238.68
14.04000 1,388.000 19,487.52
0510 614-00012 *SIGN PANEL (CLASS II) 268.000 268.000
SF 0.000 0.00
17.28000 268.000 4,631.04
0515 614-00013 *SIGN PANEL (CLASS III) 54.000 54.000
SF 0.000 0.00
21.60000 54.000 1,166.40
0520 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 108.000 105.000
EACH 3.000 259.20
86.40000 108.000 9,331.20
0525 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 79.000 78.000
EACH 1.000 384.48
384.48000 79.000 30,373.92
0530 614-70117 *PEDESTRIAN SIGNAL FACE (16) 52.000 36.000
EACH 16.000 11,750.40
734.40000 52.000 38,188.80
0535 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 77.000 76.000
EACH 1.000 907.20
907.20000 77.000 69,854.40
0540 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 6.000 6.000
EACH 0.000 0.00
1,231.20000 6.000 7,387.20
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PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0545 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 7.000 7.000
EACH 0.000 0.00
24,057.00000 7.000 168,399.00
0550 614-72860 *PEDESTRIAN PUSH BUTTON 52.000 36.000
EACH 16.000 3,888.00
243.00000 52.000 12,636.00
0555 614-72864 *FIRE PREEMPTION UNIT 21.000 15.000
EACH 6.000 13,608.00
2,268.00000 21.000 47,628.00
0560 614-72871 *L,OOP DETECTOR WIRE (PREFAB) SPECIAL 1,840.000 1,840.000
LF 0.000 0.00
10.80000 1,840.000 19,872.00
0565 614-81000 *TRAFFIC SIGNAL-LIGHT POLE STEEL 9.000 9.000
EACH 0.000 0.00
7,668.00000 9.000 69,012.00
0570 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 19.000 19.000
EACH 0.000 0.00
14,148.00000 19.000 268,812.00
0575 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
17,280.00000 1.000 17,280.00
0580 614-86000 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 1.000
EACH 0.000 0.00
2,640.60000 1.000 2,640.60
0585 614-86005 *TELEMETRY (MASTER) 1.000 0.000
LS 0.000 0.00
2,203.20000 0.000 0.00
0590 614-86105 *TELEMETRY (FIELD) 8.000 0.000
EACH 0.000 0.00
8,640.00000 0.000 0.00
0595 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 6.000 6.000
EACH 0.000 0.00

2,019.60000 6.000 12,117.60
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PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0600 614-87401 *FIBER OPTIC CABLE (SPECIAL) 7,300.000 0.000
LF 6,764.000 14,272.04
2.11000 6,764.000 14,272.04
0605 616-30024 *24 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
1,105.15000 2.000 2,210.30
0610 616-30030 *30 INCH TRASH GUARD 1.000 1.000
EACH 0.000 0.00
1,973.26000 1.000 1,973.26
0615 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.000 0.00
107,944.50000 0.800 86,355.60
0620 626-00000 *MOBILIZATION 1.000 0.901
LS 0.000 0.00
800,000.00000 0.901 720,800.00
0625 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
10,000.00000 0.750 7,500.00
0630 627-00005 *EPOXY PAVEMENT MARKING 50.000 50.000
GAL 0.000 0.00
216.00000 50.000 10,800.00
0635 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
189.00000 0.000 0.00
0640 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000
SF 0.000 0.00
9.45000 0.000 0.00
0645 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 7,450.000 7,391.000
SF 0.000 0.00
10.80000 7,391.000 79,822.80
0650 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 388.000 377.000
SF 11.000 127.71

11.61000 388.000 4,504.68
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0655 630-00000 *FLAGGING 19,700.000 17,820.000
HOUR 364.500 8,070.03
22.14000 18,184.500 402,604.83
0660 630-00007 *TRAFFIC CONTROL INSPECTION 92.000 81.000
DAY 11.000 1,069.20
97.20000 92.000 8,942.40
0665 630-00012 *TRAFFIC CONTROL MANAGEMENT 280.000 192.000
DAY 15.000 7,695.00
513.00000 207.000 106,191.00
0670 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000
HOUR 0.000 0.00
54.00000 0.000 0.00
0675 630-80001 *FLASHING BEACON (PORTABLE) 3.000 2.700
EACH 0.000 0.00
540.00000 2.700 1,458.00
0680 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
91.80000 7.200 660.96
0685 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
189.00000 0.000 0.00
0690 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 264.000 237.600
EACH 0.000 0.00
54.00000 237.600 12,830.40
0695 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 62.100
EACH 0.000 0.00
43.20000 62.100 2,682.72
0700 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 315.000
SF 0.000 0.00
19.44000 315.000 6,123.60
0705 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
12,960.00000 2.700 34,992.00
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PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0710 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 1.800
TYPE)
EACH 0.000 0.00
3,240.00000 1.800 5,832.00
0715 630-80360 *DRUM CHANNELIZING DEVICE 305.000 274.500
EACH 0.000 0.00
16.20000 274.500 4,446.90
0720 630-80370 CONCRETE BARRIER (TEMPORARY) 828.000 745.200
LF 0.000 0.00
20.77000 745.200 15,477.80
0725 630-80380 *TRAFFIC CONE 295.000 265.500
EACH 0.000 0.00
10.80000 265.500 2,867.40
0730 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
0735 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
22,518.00000 1.000 22,518.00
0740 700-70010 F/A MINOR CONTRACT REVISIONS 925,676.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0745 700-70016 F/A FUEL COST ADJUSTMENT 16,919.030 16,919.030
FA 0.000 0.00
1.00000 16,919.030 16,919.03
0750 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE -23,046.020 -23,046.020
FA 0.000 0.00
1.00000 -23,046.020 -23,046.02
0755 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0760 700-70022 F/A OJT COLORADO TRAINING PROGRAM 8,061.600 8,061.600
FA 0.000 0.00

1.00000 8,061.600 8,061.60
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PCN: 14557-BID ESTIMATE RUN 03/31/2008
PROJECT: NH 1602-099 ESTIMATE NO: 0010 16:41:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0765 700-70025 F/A QUALITY INCENTIVE PAYMENT 30,408.420 30,408.420
FA 0.000 0.00
1.00000 30,408.420 30,408.42
0770 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0775 700-70035 F/A ENV. MONITORING PLAN & MRTLS. MGT. PLAN 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70060 F/A ADJUST WATER LINES 27,392.230 27,392.230
FA 0.000 0.00
1.00000 27,392.230 27,392.23
0785 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 700-70225 F/A TELEPHONE INTERCONNECT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70270 F/A WATER LINES 35,786.870 35,786.870
FA 0.000 0.00
1.00000 35,786.870 35,786.87
0800 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70042 F/A RAILROAD FLAGGING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0830 900-00004 ADDED ITEM (CUBIC YARD)/ FILTER MATERIAL (SPECIAL) 325.000 325.000
cY 0.000 0.00
29.30000 325.000 9,522.50
0835 900-00022 ADDED ITEM (SQUARE YARD)/ GEOTEXTILE SEPARATOR (CLASS 284.000 284.000
A)
sy 0.000 0.00

2.55000 284.000 724.20
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0840 900-00022 ADDED ITEM (SQUARE YARD)/ GEOTEXTILE SEPARATOR (CLASS 31,913.000 31,913.000
A)
sy 0.000 0.00
2.00000 31,913.000 63,826.00
0845 900-00012 ADDED ITEM (FOOT)/ SILT FENCE 1,000.000 963.000
LF 0.000 0.00
3.00000 963.000 2,889.00
0850 900-00006 ADDED ITEM (DOLLAR)/ ANALYTICAL LAB WORK FOR HAZARDOUS 5,240.040 5,240.040
MATERIAL
DOL 0.000 0.00
1.00000 5,240.040 5,240.04
0855 900-00004 ADDED ITEM (CUBIC YARD)/ EMBANKMENT MATERIAL 159.000 159.000
(CIP) (SPECIAL)
cY 0.000 0.00
21.00000 159.000 3,339.00
0860 700-70060 F/A ADJUST SEWER LINES 9,878.580 9,878.580
FA 0.000 0.00
1.00000 9,878.580 9,878.58
0865 700-70036 FORCED ACCOUNTS / REMOVAL & DISPOSAL OF UNDERGROUND 4,939.810 4,939.810
STORAGE TANKS
FA 0.000 0.00
1.00000 4,939.810 4,939.81
0870 900-00004 ADDED ITEM (CUBIC YARD)/ EMBANKMENT MATERIAL (CIP) 1,599.000 1,599.000
(SPECIAL)
cy 0.000 0.00
29.90000 1,599.000 47,810.10
0872 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - MUCK EXC -1,599.000 -1,599.000
DOL 0.000 0.00
3.00000 -1,599.000 -4,797.00
0875 900-00012 ADDED ITEM (FOOT)/ 12 INCH PLASTIC PIPE FOR STORM 111.000 111.000
SEWER
LF 0.000 0.00
68.00000 111.000 7,548.00
0880 900-00012 ADDED ITEM (FOOT)/ MINOR CONTRACT REVISION: REDUCE 1,224.000 1,224.000
PLAN QUANTITY & ADDED ITEM -
LF 0.000 0.00
16.66000 1,224.000 20,391.84
0885 900-00010 ADDED ITEM (HOUR)/ CONSTRUCTION SURVEYING 31.000 31.000
HOUR 0.000 0.00
100.00000 31.000 3,100.00
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0890 900-00007 ADDED ITEM (EACH)/ PURCHASE SURPLUS TYPE R L5 INLET 1.000 1.000
EACH 0.000 0.00
2,558.75000 1.000 2,558.75
0895 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON CONCRETE CLASS -213.000 -213.000
p
DOL 0.000 0.00
1.00000 -213.000 -213.00
0900 900-00006 ADDED ITEM (DOLLAR)/ F/A - INSTALL 48 " RCP (CIP) 3,203.240 3,203.240
DOL 0.000 0.00
1.00000 3,203.240 3,203.24
0905 900-00006 ADDED ITEM (DOLLAR)/ PARKER EXCAVATING LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0910 900-00014 ADDED ITEM (LUMP SUM)/ RESTOCKING FEE FOR PREFORMED 1.000 1.000
PLASTIC PAVEMENT MARKING
LS 0.000 0.00
1,925.26000 1.000 1,925.26
0915 900-00006 ADDED ITEM (DOLLAR)/ LIEN - DANA KEPNER CO. INC. -32,606.930 -29,337.500
DOL -3,269.430 -3,269.43
1.00000 -32,606.930 -32,606.93
0920 900-00006 ADDED ITEM (DOLLAR)/ LIEN - COLORADO GRAVEL PRODUCTS 0.000 0.000
INC.
DOL -45,717.860 -45,717.86
1.00000 -45,717.860 -45,717.86
0925 900-00006 ADDED ITEM (DOLLAR)/ LIEN - CENTER REDI-MIX, INC. 0.000 0.000
DOL -16,307.960 -16,307.96
1.00000 -16,307.960 -16,307.96
0930 900-00006  ADDED ITEM (DOLLAR)/ LIEN - ALERT TRAFFIC CONTROL INC. 0.000 0.000
DOL -8,548.490 -8,548.49
1.00000 -8,548.490 -8,548.49
CAT 0200 CURRENT AMT $ 9,789,289.35 $ 40,864.90 8 8,331,099.52
CAT NO0400 CONSTRUCTION ENGINEERING
0810 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,050.00000 1.000 17,050.00
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CAT NO0400 CONSTRUCTION ENGINEERING

0815 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,675.00000 1.000 14,675.00
0820 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,750.00000 1.000 1,750.00
CAT 0400 CURRENT AMT $ 33,475.00 $ 0.00$ 33,475.00

PROJECT TOTAL CURRENT AMT $  9,822,764.35 $  40,864.90$  8,364,574.52



